Buyer case study

Publication status: BLOCKED · HUMAN APPROVAL REQUIRED.

This deterministic, source-linked draft uses only the project library. It is not an autonomous LLM-generated claim of fact.

Business challenge and approach

The pilot evaluated whether AI-assisted safety analytics could improve operational visibility without exporting video from the site. It used a controlled, on-premises implementation and human review.

Verified outcomes

- PPE compliance: 68.88 · 91.08 % (met; target >= 90%; source: Project_Drishti_Library/04_delivery/pilot_acceptance_certificate_2026-07-06.md)
- Restricted-zone breach rate: 5.58 · 3.0 breaches / 1,000 camera-hours (missed; target 50% reduction; source: Project_Drishti_Library/04_delivery/pilot_acceptance_certificate_2026-07-06.md)
- False alarm rate: not established · 9.68 % (met; target < 10%; source: Project_Drishti_Library/04_delivery/pilot_acceptance_certificate_2026-07-06.md)
- Alert acknowledgement proxy: not established · 4.9 minutes (missed; target <= 3 minutes; source: Project_Drishti_Library/04_delivery/pilot_acceptance_certificate_2026-07-06.md)

Commercial interpretation

The measured results support a cautious business-value discussion, not a verified ROI claim. Financial savings are not fully attributable to this project, and the restricted-zone and acknowledgement targets were missed.

Next steps

Complete the September KPI review, resolve client actions, and obtain written Legal and Corporate Communications approval before external use.